August 2011

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
31 August 1 2 3 4 5 6
7 8 9 10 11 12 13
v 2011 Int/Deployment Begin S-HIS unpack, bench test, install
SHIS team travels CPL/ Dropsonde shipment No crew
arrives
14 15 16 17 18 19 20
| NG completes use of GH | HS3 acceptsN((B;H AV-6 from Tech Brief 2011 SHIS Comm Chk No crew
CPL & dropsonde teams v KU Ground Station Delivery
travel CPL, Dropsondes unpack, bench tests, install
| Crew Down Day |
21 22 23 24 25 26 27
Crew Down Day A/C testing Weight & CG - Hands Off Final Comm Chks Additional Integration & Aircraft Testing as needed
HAMSR Cal/Checkout V SMA Delivery SMA Testing
28 29 30 31 September 1 2 3
Crew Down Day | Pre-CST Comm Chk CST #1 AV-6 2011 Instrument Pre-flight Range Flight 6 hr AV-6 CPL depart Holiday
GH Pre-Flight for CST GH Pre-flight 2011 Ku Testing
Post-Flight

| ATTREX Team #1 arrival

Swap HAMSR/CPL

Instrument Adjust/Update

Dry Run




September 2011

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

28 29 30 31 September 1 2 3

Crew Down Day | Pre-CST Comm Chk CST #1 AV-6 2011 Instrument Pre-flight Range Flight 6 hr AV-6 CPL depart Holiday
GH Pre-Flight for CST GH Pre-flight 2011 Ku Testing
[ ATTREX Team #1 arrival SR
Swap HAMSR/CPL
Instrument Adjust/Update
| Dry Run

4 5 6 7 8 9 10
Holiday Ku Testing GH Pre-Flight for CST #2 GH Pre-Flight Post-Flight
ATTREX Team #2 arrival CST #2 AV-6 2011 Pacific Flight 24 hr AV-6 2011 (Take off 2000) Instrument

Instrument Pre-Flight e
Dry Run
11 12 13 14 15 16 17
Crew Down Day Ku Testing GH Pre-Flight GH Post-Flight
Instrument Pre-Flight De-Integration AV-6 2011
Gulf Flight #2 24 hr AV-6 2011 (Take off 2000) | Pack & Ship
| GH to ATTREX
VWV 2011 Int/Deployment End
Dry Run
18 19 20 21 22 23 24
Dry Run

25 26 27 28 29 30 October 1




